PM-ES
Progress Report for EPA Region Il

Diamond Alkali, Passaic River Study RI/FS
New Jersey

27081558 IAG No,: DW96941975 (BZ694) IAG Expiration Date: Other Corps
Partial #169 IAG Award Date: 9/24/02 12/31/16 P2#105297; FWI KF72D4

Reporting Period: From: To: EPA RPM USACE PM
September 21, 2016 November 1, 2016 Alice Yeh Elizabeth Franklin

Work Performed

This Period On 27 Sep, 11 and 25 Oct 2016, participated in project progress conference calls with EPA/COE/
LBG/HDR/BAT/CDM.
Summary of Contract Payments. TO 0001.
0 On70ct 16, reviewed and approved Invoice #57, totaling $179,672.49, for period 30 Jul — 26 Aug16. Of this
total, $176,538.43 supported IA 1975 (FFS) work and $3,134.06 support 1A 2125 (17 mile oversight) work.

Funding. No funding received during the reporting period.

New Task Order Contracting.

0 On 23 Sep 16, received the revised LBG cost proposal.
On 28 Sep 16, EPA and USACE completed backcheck of revised proposal and provided comment to LBG.
On 30 Sep 16, provided funding to contracts office.
On 30 Sep 16, provided Limitation of Future Contract Clause to A. Yeh for review.
On 3 Oct 16, LBG submitted final proposal.
On 3 Oct 16, received LOFC comments from A. Yeh; incorporated into clause and forwarded to contracting
office.
Coordinated with contract specialist on contract clauses, final technical evaluation and other award
requirements.

0 On 13 0Oct 16, Base Task Order 0006 was awarded to LBG.

Task Order 0001 Deobligation
0 On50ct 16, received draft deobligation mod from LBG. Reviewed and provided concurrence for LBG to
submit final.
0 On 18 Oct 16, LBG submitted deobligation modification paperwork totaling $750,000.
0 On 21 Oct 16, Modification 14 was awarded, deobligating $750,000 from Task Order 0001.

Technical.
0 On26Sepand3, 11,17 and 24 Oct 16, participated in team status calls.
0  On30ct 16, participated in risk assessment team call.

On 30 Sep 16, discussed project status with A. Yeh. Notification of agreement reached with Settling Party.

On 13 Oct 16, discussed the Community Involvement Plan (CIP) with A. Yeh. On 17 and 24 Oct 16, discussed the
CIP with S. Thompson and shared quality concerns regarding the draft document.

Schedule.
0  Current schedule is dated 1 Aug 16.

Conferences
0 On30ct 16, dry run for conference presentation dry run was held via conference call/webinar.

Conflict of Interest Management Plan
o] Currently operating under the 12 July 2013 version of the COl Management Plan.
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PM-ES
Progress Report for EPA Region Il

=  Preparation of monthly progress report and update of the contract expenditure and projection spreadsheet for IAG-
1975.

Project Management/Community Involvement:

Participation in telephone conference calls with EPA, COE and project consultant team members.
Preparation of Budget Status Forecast (BSF) and progress calls agendas.

0  More detail contained in LBG BSF #59 for period ending 28 Oct 16.

Contractor Actions/
Accomplishments (o)

Performance Work Standards:
0  Received review comments on pre-draft performance standards from EPA and expert panel.
0 On 21 Oct 16, held meeting on model tasks with regard to engineering performance standards.
0 On 27 Oct 16, held conference call with expert panel to discuss issues and comments on performance
standards.
Weekly team calls and other technical calls held frequently throughout the reporting period as noted in the
BSF.

Community Involvement Plan (CIP)
0 On 28 Sep 16, EPA and LBG held conference call to discuss the Draft CIP.

BAT continues to support the 17-mile team regarding the BERA Sediment Quality Triad.

Projected Work, Meetings Milestones.

Narrative = Key tasks/products.
0  Historic work milestones are captured in previous progress reports. Recent milestones noted below.

11 Apr 14 — Proposed Plan released for public comment - complete
11 Apr 14 —Final RI/FS released to public — complete

20 Aug 14 — Public Comment period ends — complete

4 Mar 16 - Responsiveness Summary - complete

4 Mar 16 — Record of Decision — complete

6 May 16 — Draft Performance Standard Work Plan - complete

3 Jun 16 — Final Draft Performance Standard Work Plan - complete

Key Mestings e Asnoted in this report and the LBG BSF.
Issues

Technical: . None.

Schedule o None.

Funding: e  None.
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PM-ES
Progress Report for EPA Region Il

IAG Summary: Amendment Funding
USACE Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

1,000,000 0 Initial 9/24/02 - - $ 1,000,000

50,000 0 1 9/11/03 $ 1,050,000

156,000 2 4/15/04 $ 1,206,000

1,500,000 8/11/04 $ 2,706,000

50,000 9/17/04 $2,756,000

1,000,000 12/21/04 $3,756,000

4,000,000 8/17/05 $7,756,000

1,000,000 11/30/05 $8,756,000

1,000,000 3/3/06 $9,756,000

1,000,000 8/23/06 $10,756,000

950,000 11/28/06 $11,706,000

750,000 2/28/07 $12,456,000

570.000 5/21/07 $13,026,000

250,000 6/9/07 $13,276,000

795,000 8/30/07 $14,071,000

1,953,200 11/7/07 $16,024,200

2,000,000 2/7/08 $18,024,200

I o m|f m|[ O of o >

1,050,000 5/6/08 $19,074,200

$500,000 7/2808 $19,574,200

$1,000,000

[

9/30/08 $20,574,200

$300,000 2/10/09 $20,874,200

$550,000 5/22/09 $21,424,200

$490,000 9/17/09 $21,914,200

$200,000 12/22/09 $22,114,200

$470,000 2/19/10 $22,584,200

$400,000 5/6/10 $22,984,200

$340,000 6/29/10 $23,324,200

$500,000 8/5/10 $23,824,200

$600,000 11/19/10 $24,424,200

$534,000 1/13/11 $24,958,200

$800,00 3/21/11 $25,758,200

$850,000 7/111 $26,638,200

$300,000 8/30/11 $26,938,200
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PM-ES
Progress Report for EPA Region Il

IAG Summary: Amendment Funding
USACE Direct Fund Cite Amend # Date USACE Direct Fund Cite Total IAG

$1,000,000 0 X 11/22/11 - - $27,938,200

$850,000 Y 3/21/12 $28,788,200

$1,400,000 z 6/6/12 $30,188,200

$1,086,800 10/23/12 $31,275,000

$1,750,000 3/20/13 $33,025,000

$600,000 9/3/13 $33,625,000

$1,300,000 3/20/14 $34,925,000

$1,300,000 11/20/14 $36,225,000

$1,200,000 5/29/15 $37,425,000

1,900,000 12/31/15 $39,325,000
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PM-ES

Progress Report for EPA Region Il

Summary of Funds Spent Per Activity & Funding Remaining: USACE & Contracts

Funds for Funds Funds Funds

Description Activit Disbursed this Disbursed to Remainin
y Month Date 9

Contract - Task Order 0011 (02-D-3009); 11 Mar 03 $325,262.00 $0.00 $325,262.00 $0.00
Contract - Task Order 0011/Mod 2N°t¢ 11 Dec 03 $502,836.00 $0.00 $502,836.00 $0.00
Contract - Task Order 0011/Mod 3; 2 Feb 04 $94,236.00 $0.00 $94,236.00 $0.00
Contract - Task Order 0011/Mod 4; 29 Apr 04 $155,206.00 $0.00 $155,206.00 $0.00
Contract - Task Order 0011/Mod 5; 27 Aug 04 $1,313,167.00 $0.00 $1,313,167.00 $0.00
Contract - Task Order 0011/Mod 6; 31 Mar 05 $926,281.00 $0.00 $926,281.00 $0.00
Contract - Task Order 0011/Mod 7; 30 Aug 05 $3,800,148.00 $0.00 $3,800,148.00 $0.00
Contract - Task Order 0011/Mod 8; 13 Dec 05 $949,982.00 $0.00 $949,982.00 $0.00
Contract - Task Order 0011/Mod 10; 14 Mar 11
Closed 8 April 2011 $26,403.60 $0.00 $26,403.60 $0.00
Contract - Task Order 0002 (06-D-0006); 31 Mar 06 $999,448.00 $0.00 $999,448.00 $0.00
Contract - Task Order 0002/Mod 1; 31 Aug 06 $947,081.00 $0.00 $947,081.00 $0.00
Contract - Task Order 0002/Mod 3; 14 Dec 06 Note 2 $914,829.00 $0.00 $914,829.00 $0.00
Contract - Task Order 0002/Mod 4; 2 Mar 07 $689,767.00 $0.00 $689,767.00 $0.00
Contract - Task Order 0002/Mod 5; 6 Jun 07 $548,052.00 $0.00 $548,052.00 $0.00
Contract - Task Order 0002/Mod 6; 13 Jul 07 $245,067.00 $0.00 $245,067.00 $0.00
Contract - Task Order 0002/Mod 7; 14 Sep 07 $763,365.00 $0.00
Contract - Task Order 0002/Mod 8; 13 Jun 08 ($41,762.00) $0.00 $681,603.00 $0.00
Contract - Task Order 0002/Mod 10; 14 Jan 11 Note 3 ($40,000.00) $0.00
Contract - Task Order 0002/Mod 11; closed 25 Jun 15 $9,434.28 $0.00 $9,434.28 $0.00
Contract - Task Order 0023 (06-D-0006); 30 Nov 07 $1,850,000.00 $0.00 $1,850,000.00 $0.00
Contract - Task Order 0023/Mod 1; 21 Feb 08 $1,847,000.00 $0.00 $1,847,000.00 $0.00
Contract - Task Order 0023/Mod 2; 8 May 08 $985,000.00 $0.00 $985,000.00 $0.00
Contract - Task Order 0023/Mod 3; 15 Aug 08 $480,000.00 $0.00 $0.00
Contract - Task Order 0023/Mod 4; 21 Aug 15 ($34,054.54) $0.00 $407,858.11 $0.00
Contract - Task Order 0023/refund; closed 14 Aug 15 ($38,087.35) $0.00 $0.00
Contract - Task Order 0006 (08-D-0017); 22 Oct 08 $950,000.00 $0.00 $950,000.00 $0.00
Contract - Task Order 0006/Mod 1; 12 Mar 09 $285,000.00 $0.00 $285,000.00 $0.00
Contract - Task Order 0006/Mod 2; 4 Jun 09 $500,000.00 $0.00 $500,000.00 $0.00
Contract - Task Order 0006/Mod 3; 15 Oct 09 $480,200.00 $0.00 $480,200.00 $0.00
Contract - Task Order 0006/Mod 4; 30 Dec 09 $187,000.00 $0.00 $187,000.00 $0.00
Contract - Task Order 0006/Mod 5; 3 Mar 10 $400,000.00 $0.00 $400,000.00 $0.00
Contract - Task Order 0006/Mod 6; 17 May 10 $375,000.00 $0.00 $375,000.00 $0.00
Contract - Task Order 0006/Mod 7; 21 Jul 10 $315,000.00 $0.00 $315,000.00 $0.00
Contract - Task Order 0006/Mod 8; 13 Sep 10 $400,000.00 $0.00 $400,000.00 $0.00
Contract - Task Order 0006/Mod 9; 13 Dec 10 $500,000.00 $0.00 $500,000.00 $0.00
Contract - Task Order 0006/Mod 10; 4 Feb 11 $474,000.00 $0.00 $474,000.00 $0.00
Contract - Task Order 0006/Mod 11; 14 Apr 11 $730,000.00 $0.00 $730,000.00 $0.00
Contract - Task Order 0006/Mod 12; 6 Jul 11 $850,000.00 $0.00 $850,000.00 $0.00
Contract - Task Order 0006/Mod 13; 16 Sep 11 $150,000.00 $0.00 $131,818.74 $18,181.26
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PM-ES

Progress Report for EPA Region Il

Summary of Funds Spent Per Activity & Funding Remaining: USACE & Contracts

Funds for Funds Funds Funds
Description Activit Disbursed this Disbursed to Remainin
y Month Date 9
Contract - Task Order 0001 (11-D-0001); 18 Nov 11 $145,000.00 $0.00 $145,000.00 $0.00
Contract - Task Order 0001/Mod 1; 9 Dec 11 $925,000.00 $0.00 $925,000.00 $0.00
Contract - Task Order 0001/Mod 3; 13 Apr 12 $800,000.00 $0.00 $800,000.00 $0.00
Contract - Task Order 0001/Mod 4; 25 Jun 12 $1,200,000.00 $0.00 $1,200,000.00 $0.00
Contract - Task Order 0001/Mod 5; 21 Nov 12 $1,000,000.00 $0.00 $1,000,000.00 $0.00
Contract - Task Order 0001/Mod 6; 26 Mar 13 $1,600,000.00 $0.00 $1,600,000.00 $0.00
Contract - Task Order 0001/Mod 7; 26 Nov 13 $603,478.00 $0.00 $603,478.00 $0.00
Contract - Task Order 0001/Mod 8; 28 Mar 14 $1,200,000.00 $0.00 $1,200,000.00 $0.00
Contract - Task Order 0001/Mod 10; 12 Dec 14Note 5 $1,200,000.00 $0.00 $1,200,000.00 $0.00
Contract - Task Order 0001/Mod 11; 8 Jun 15 $1,200,000.00 $0.00 $1,200,000.00 $0.00
Contract - Task Order 0001/Mod 12; 30 Sep 15 $2,418.00 $0.00 $2,418.00 $0.00
Contract - Task Order 0001/Mod 13; 12 Jan 16 2,000,000.00
ontract - Task Brder od 2 an $2,000, $176,538.43 $546,824.59 $703,175.41
Contract - Task Order 0001/Mod 14; 21 Oct 16 ($750,000.00)
Contract - CDM Task Order 0014; 27 Dec 10 $50,000.00 $0.00 $50,000.00 $0.00
Contract - CDM Task Order 0014; 4 May 11 $37,426.00 $0.00 $37,271.00 $155.00
Contract Funding Available $0.00 $0.00 $0.00 $0.00
Subtotal - Summary of Contracts; awarded and
avail. $36,028,182.99 $176,538.43 | $35,306,671.32 $721,511.67
Kansas City Corps In-House Labor/Travel Note4 $1,684,558.41 $7,403.15 $1,448,948.81 $235,609.60
GIS Support (internal MIPR - included in total KC labor) $1,537.50 $0.00 $1,537.50 $0.00
Superfund M&S Fee $489,249.80 $0.00 $489,249.80 $0.00
MIPR/Caven Point - Vessel support $2,596.38 $0.00 $2,596.38 $0.00
MIPR/ERDC - J. Gailani/J. Smith/T. Lackey - Model Spt. $191,000.00 $0.00 $174,677.59 $16,322.41
MIPR/ERDC - P. Schroeder/FFS Cap Design Review $998.32 $0.00 $998.32 $0.00
MIPR/ERDC - P. Schroeder/FFS Public Meeting Panel $15,500.00 $0.00 $8,705.51 $6,794.49
MIPR/ERDC - T. Fredette - CAD Cell/Public Meeting $4,990.56 $0.00 $4,990.56 $0.00
MIPR/ERDC - P. Schroeder/FFS Cap Design Review $3,768.68 $0.00 $3,768.68 $0.00
MIPR/ERDC - T. Fredette - CAD Cell/Public Meeting $1,099.92 $0.00 $1,099.92 $0.00
MIPR/ERDC - T. Pratt/W. Butler - Bathy Review $21,489.09 $0.00 $21,489.09 $0.00
MIPR/ERDC - Sedflume (initial planning) $1,108.59 $0.00 $1,108.59 $0.00
MIPR/ERDC - Sedflume $110,253.50 $0.00 $110,253.50 $0.00
MIPR/ERDC - M. Dortch/HD Model Review/EMB Review $8,695.51 $0.00 $8,695.51 $0.00
MIPR/ERDC - B. Johnson/Flood Calc. Review $4,989.27 $0.00 $4,989.27 $0.00
MIPR/ERDC - A. Morang/SSS Report Review $4,981.48 $0.00 $4,981.48 $0.00
Subtotal - Summary of Labor/M&S Fee $2,546,817.01 $7,403.15 $2,288,090.51 $258,726.50
Grand Total - Contract/Corps $38,575,000.00 $183,941.58 | $37,594,761.83 $980,238.17

Notes on Above Table:

Note 1: Task Order 0011/Mod 1 was administrative in nature; date extension and small change in fee/work structure of dollars (total dollars did not change).
Note 2: Task Order 0002/Mod 2 was administrative in nature; correction to fee allocation with no total change in amount obligated.
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PM-ES
Progress Report for EPA Region Il

Note 3: There was no Mod 9 on TO 0002 due to electronic system error.
Note 4: Older MIPR closed 30 Sep 06; remaining funds ($3,246.50) moved back into available labor/M&S fund pool.
Note 5: Moadification 9 is for work by a LBG subcontract team member to support the 17-mile LPR oversight (and as a separate source of funds is not listed here).

IAG Scope of Work Summary (block 13 of IAG)

Base IAG: This amendment obligates $1,000,000 to the U.S. Army Corps of Engineers - Kansas City District for Remedial Investigation and
Feasibility Study at the Diamond Alkali OU3 Superfund Site (EPA ID: NJD980528996)

IAG Amendment #1 and #4 Scope of Work Summary (block 13 of IAG)

This amendment obligates Urban Rivers Restoration Initiatives funds in the amount of $50,000 to the U.S. Army Corps of Engineers — Kansas City
District for community relations activities in support of Remedial Investigation and Feasibility Study at the Diamond Alkali, OU3 Superfund Site
(EPA 1D: NJD980528996)

IAG Amendments — All Others: Scope of Work (block 13 of IAG)
This amendment obligates (See individual IAG amendments for dollar amounts) to the U.S. Army Corps of Engineers-Kansas City District to
perform activities in support of RI/FS, Lower Passaic River portion of the Diamond Alkali, OU2 Superfund Site (EPA 1D: NJD980528996).

Project Delivery Team

Name Contact Information Responsibility

Beth Franklin (816) 389-3581 Project Manager
Cell: (816) 695-5797
Josh Hill (816) 389-3827 Contract Specialist

Shelley Thomas (816) 389-3842 Contracting Officer
Irvin Gray (816) 389-3146 Attorney
Julia Kisser (816) 389-3874 COR

Elizabeth Franklin, Project Manager
Date Prepared: 7 Jan 2017

70F7
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LOWER PASSAIC RIVER RESTORATION PROJECT

DW96941975; BZ694
USACE/Contract Expenditures
and
Projected Expenditures

Thru: 1 Nov 2016
Partial Bill 169

Bill Number==> 167 168 169

Iltem Sep-02 Aug-16 Sep-16 Oct-16 Totals

Travel Expenses 0.00 701.30 0.00] 65,331.39
Other: Reproduction Services/MIPRs for Labor 0.00 0.00 0.00 350,781.95
Departmental Overhead 3,659.54 3,989.94 2,263.99 414,868.60
General/Administrative Overhead 932.82 1,017.00 611.28| 138,013.54
Labor 7,175.56 7,823.40 4,527.88 829,845.23
Superfund M&S Fee 0.00 0.00 0.00 489,249.80
USACE Labor/Travel & M&S Fee; monthly 11,767.92 13,531.64 7,403.15

Cumulative USACE Labor/Travel/M&S Fee: 2,267,155.72 2,280,687.36 2,288,090.51 2,288,090.51
IAG Funding Received/Personnel/M&S: 175,000.00 2,715,400.00
IAG Funding Received/Contract: 825,000.00 36,609,600.00
Contracts Awarded -750,000.00| 36,028,182.99
Contract Disbursements; monthly (Invoiced/Paid) 171,520.52 164,383.95 176,538.43

Cumulative Contract Disbursements 34,965,748.94 35,130,132.89 35,306,671.32|

Cumulative Invoiced; labor and contract 37,232,904.66 37,410,820.25 37,594,761.83|

Remaining IAG $$ (unused labor and upaid contract funds) 1,000,000.00 2,092,095.34 1,914,179.75 1,730,238.17

40,000,000

=3=|AG Funding

Lower Passaic River Restoration Project

== Cumulative Contract Disbursements

Cumulative Invoiced; labor and contract

39,000,000

38,000,000

37,000,000

36,000,000

F‘

Dollars

35,000,000
34,000,000

33,000,000

32,000,000

31,000,000

30,000,000

Aug-16

Sep-16 -

Oct-16 -

Months

Nov-16 -

Dec-16 -

IAG 1975 Summary_Bill 169_Oct_2016.xIsx
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VOUCHER FOR TRANSFERS Accounts Of

BETWEEN APPROPRIATIONS AND/OR FUNDS (AR 37-1)

CIC#: 99EPA EPA SUPERFUND PROGRAM

Billed Date: 01-Nov-2016 * *
Customer Order Number:DW96941975 Mission Assignment No: * *
DIAMOND ALKALI (TA RI/FS) 105297 BZ694 * *
EPA 530 * *
D.O. Voucher No. BU. Voucher No. Bill No. Paid By Check No. Collection Vou. No. * *
27081558 . .
Part]a]# 169 21—Sep-2016 Thru 01-Nov-2016 kok ok ok ok ok ok ok ok Kk ko k ok ok K K ok Kk X kX Kk k * Kk * * *
Billed Office (Mail To): Billing Office (Send Remittance To):
U S ENVIRONMENTAL PROTECTION AGENCY USACE FINANCE CENTER G5
ACCOUNTING OPERATIONS OFFICE ) KANSAS CITY DISTRICT G5
26 W MARTIN LUTHER KING DRIVE 5720 INTEGRITY DRIVE
CINCINNATI OH 45268-7002
MILLINGTON TN 38054-5005
Billed Accounting Classification Billing Accounting Classification
068 068 X 8145.0000 2002 NA 0000 000000 00000 68011001 $183,941.58 096 NA X 3122.0000 G5 08 2416 848 012975 96231 $183,941.58
Line Item Moa Description Eaid No Amount
1 CONTRACT - OUTSIDE GOVERNMENT PVT SCTR CONTRACTUAL ARCHITECTURAL & ENGINEERING SERVICES (AE CONTRACTOR EARNINGS) $176,538.43
1 INHOUSE - LABOR DEPARTMENTAL OVERHEAD COSTS $2,263.99
1 INHOUSE - LABOR GENERAL AND ADMINISTRATIVE OVERHEAD COSTS $611.28
1 INHOUSE - LABOR LABOR $4,527.88
Subtotal: $183,941.58
Total Billed Amount: $183,941.58
CORPS CERTIFICATION - .
. “ICERTIFY THAT THE ABOVE ARTICLES WERE DELIVERED AND OR Less Partial Amount Paid: $0.00
THE SERVICES PERFORMED AS STATED AND THAT THE PAYMENT Payment Due Date: 01-Dec-2016 Pay This Amount: $183,941.58
REQUESTED IS CORRECT TO THE BEST OF MY KNOWLEDGE. AND
SHOULD BE PAID AND CHARGED TO THE APPROPRIATION(S) OR
FUMDS AS INDICATED.” [ s
sy Y77 '
Z W I
'é /7 2QUTIN A Franklin
e O/"’ T /TRNAG2”
Funds Authorized: $39,325,000.00 CERTIFICATE OF OFFICE BILLED
Total Billed Amount: $37,594,761.83 | certify that the above articles were received and accepted or the services performed as stated and
Prev Billed Amount: $37,410,820.25 should be charged to the appropriation(s) and/or fund(s) as indicated above, or that the advance
Cuirrert Billed Amaiint: $183,941.58 payment requested is approved and should be paid as indicated.
Total Flux Billed: $0.00
Prev Flux Billed: $0.00 Date:
Current Flux Billed: $0.00 Authorized Administrative or Certifying Officer

DA Form 4445-R
Approved by Treasury For Use In Lieu of SF 1080 cobilnonit.278 v2.1.4



msfcr.2.1.18 340
99EPA

KANSAS CITY DISTRICT
DIAMOND ALKALI, NJ
IA Number: DW96941975

MONTHLY REPORT FOR OCTOBER 2016

PROGRESS REPORT

Page: 11
Date: 01-NOV-2016
Time: 16:36:20

FOR OFFICIAL USE ONLY (FOUO)

Revised Reimbursable Direct Fund Cite IA Totals
(096X3122) (096X3122)
STATEMENT OF CHARGES FOR PERIOD:
Total Funds Authorized: $39,325,000.00 $0.00 $39,325,000.00
Less Total Expenditures: (=) $37,594,761.83 $0.00 $37,594,761.83
Less Undelivered Orders: (- $744,628.57 $0.00 $744,628.57
Less Commitments: (=) $25,536.85 $0.00 $25,536.85
Funds Available Balance: $960,072.75 $0.00 $960,072.75
BILLING ACTIVITY (096X3122):
Bill Number: 27081558
Funds Expended During Report Period: $183,941.58
Total Billed to Date: $37,594,761.83
DIRECT FUND CITE PAYMENTS:
Funds Expended During Report Period: $0.00
Total Expended to Date: $0.00
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99EPA Date: 01-NOV-2016
Time: 16:36:20

PROGRESS REPORT
KANSAS CITY DISTRICT
DIAMOND ALKALI, NJ
IA Number: DW96941975

Bill Number: 27081558
Bill Invoice Date: 01-NOV-2016

Monthly Billing Amount (096X3122): $183,941.58
Monthly Direct Fund Cite Contract Cost (068X8145): $0.00
Costs for Prior Month's Project Costs

Budget Categories Current Month Summary to Date

a Personnel $2,777.82 $537,485.09 $540,262.91
b Fringe Benefits $1,750.06 $287,761.97 $289,512.03
¢ Travel $0.00 $66,221.44 $66,221.44
d Equipment $0.00 $0.00 $0.00
e Supplies $0.00 $0.00 $0.00
f Procurement $176,538.43 $35,130,132.89 $35,306,671.32
g Construction $0.00 $0.00 $0.00
h Other $0.00 $839,211.99 $839,211.99
i Total Direct Charges $181,066.31 $36,860,813.38 $37,041,879.69
j Total Indirect Charges $2,875.27 $550,006.87 $552,882.14
k TOTAL $183,941.58 $37,410,820.25 $37,594,761.83

LABOR BREAKOUT FOR MONTH:

Individual Location Function Hours Labor Amount
MICHAEL D DIXON, JR KANSAS CITY DISTRICT CONTRACT SPECIALIST 11.00 $1,385.48
JENNIFER L KOLARIK KANSAS CITY DISTRICT PROGRAM ANALYST 6.00 $469.64
WILLIAM J HILL KANSAS CITY DISTRICT CONTRACT SPECIALIST 22.25 $2,286.50

FOR OFFICIAL USE ONLY (FOUO)
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99EPA

KANSAS CITY DISTRICT

DIAMOND ALKALI, NJ

LABOR BREAKOUT FOR MONTH:

Individual

GARY S RIZZOLO
ELIZABETH FRANKLIN
MARY BUDNY LYLE
JILL K. FRALEY
SCOTT E YOUNG

KRIS A HUBER

TOTAL LABOR:

Location

KANSAS
KANSAS
KANSAS
KANSAS
KANSAS
KANSAS

CLiTY
CITY
CITY
CITY
CITY
CITY

DISTRICT
DISTRICT
DISTRICT
DISTRICT
DISTRICT
DISTRICT

PROGRESS REPORT

Function

CONTRACT SPECIALIST

HTRW PROJECT MANAGER
SUPERVISORY CIVIL ENGINEER
SUPERVISORY GEOLOGIST
PROGRAM MANAGER

CONTRACT SPECIALIST

FOR OFFICIAL USE ONLY

62.

75

(FOUO)

Page: 13
Date: 01-NOV-2016
Time: 16:36:20

Labor Amount

$7,403.15
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